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Prime Contractor: American Bridge/Fluor Enterprises, a JV Report No: DPJ-000527
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Dated: 03-Dec-2007
Location: Changxing Island, Shanghai, China

Submittals(New / Total): CWR's:  / HSR's:  /  NCR's:  /  

Item Title Detail

1 Meetings attended 10:00 compiled and presented the FUB for this week.  Because Jim, Pete, 

Jason, Keith and others were in meetings with ABF today, the FUB 

run-through was less formal than normal. 

2 Meetings attended The 13:00 Daily Meeting was cancelled today because of the other meetings.

3 Other important observations 13:00 performed a walk-through of the fabrication facilities together with 

SMR Josh Ishibashi.

Bay 1: 

Observed OBG Deck-plate mockup.  It appears that some heat-straightening 

has been performed on this plate.  No work was being done on the mock-up. 

 No connector plates were in place.

Bay 2:

Observed work proceeding on the Tower Shear beams.  The bottom section 

of the 114m mock-up has been tack welded together.  They were starting to 

tack-weld the upper section together.  One face plate was in place. At the 

Gantry location observed grinding of skin plate stiffener welds

On the left side of the bay, observed a skin plate in the 80 degree position 

with lifting attachments welded to the top and bottom of the skin plate.

Bay 3:

They are in the process of fabricating t-stiffeners plates – observed workers 

tack-welding t-stiffeners to plates

Bay 7:

Observed fabrication of OBG floor beams in process.  Several floor-beam 

panels were in various stages of having a SAW weld performed.
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Inspected By: Dautermann,Peter Quality Assurance Inspector
Reviewed By: Wahbeh,Mazen QA Reviewer
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